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FUNDING DISCLAIMER
The first thing we want to do is remind you that:

ATP Is a Reimbursement Program

ATP is NOT a grant program

Do not start any work, including-
e Design
o Advertisement of contracts or
e Construction

Any work performed prior to federal “Authorization to
Proceed” is not eligible for reimbursement and may
disqualify that phase for reimbursement. Contact your
DLAE* or district engineer.*

*If you don’t know who your DLAE is, see slides 10 & 11




FUNDING DISCLAIMER- CONTINUED

Your project may contain ineligible items. These items
may be identified:

by HQ, from the application, or by
the District during-
o the field review, or by
oreviewing the application.

An awarded project does not imply that all proposed
work is eligible for reimbursement.



PRESENTATION OBJECTIVES

This 61 slide Powerpoint presentation has been prepared for
those agency’s whose projects that were selected (or will be
selected) for ATP Cycle 1 funding, either at the August
California Transportation Commission (CTC) meeting or the
November 12t CTC meeting. There are some differences in
how these 2 “lists” of projects will move forward. | will be
referring to them as the “August or Statewide List” or the
“November or MPO list”, in those cases.

This will be a high level presentation- and the main point
will be that your District Local Assistance Engineer or
DLAE Is here to assist your projects through the
Process.




ACRONYMS

ATP- Active Transportation
Program

CTC- Ca. Trans. Commaission

DLAE- District Local
Assistance Engineer

CCC and/or CalCC- California

or Local Conservation Corp(s)

PPR- Project Programming
Request form

CEQA & NEPA (federal

funding only)- Environmental
certifications

SOF- State-only funding
PE, ROW or R/W, CON-

Preliminary Engineering,
Right-of-way, Construction

TIP- Transportation Improvement
Program (RTIP, FTIP FSTIP)
“Programming’”

MPO- Metropolitan Planning
Organization

RTPA-Regional Trans. Planning
agency

SFY & FFY- State Fiscal year &
Federal Fiscal Year

RFA-Request for Authorization
(Fed funds only)

NI- Non-Infrastructure
SRTS- Safe Routes to school




WEBSITES

CTC ATP website:
http://www.catc.ca.gov/programs/ATP.htm

Legislated ATP Guidelines, fund estimate, copies of all of

the Cycle 1 funded applications.

The CTC has posted all of the August awarded
applications for viewing at:

Local Assistance ATP Website:
http://www.dot.ca.gov/hqg/LocalPrograms/atp/index.html
LAGP ATP Chapter 22 & Exhibits




LAPG CHAPTER 22, ATP FORMS

http://www.dot.ca.gov/hg/LocalPrograms/atp/index.html
LAGP ATP Chapter 22 & Exhibits

Ex 22-A Award Information (Contract Award)

Ex 22-B Request for Time Extension

Ex 22-C State-Only Finance letter

Ex 22-F Request for State-only funding

Ex- 22G thru | PPR (Project Programming Request)
Ex 22-N Funding Allocation Checklist

Ex 22-O Request for Funding Allocation

Per the CTC guidelines “The agency has 36 months from
Construction contract award to complete the contract,. The CTC
may extend the deadline.” We have modified the Request form to

Include this information.




DLAE OR DISTRICT ENGINEER

If you do not know who your DLAE or District Engineer is,
go to: http://www.dot.ca.gov/hg/LocalPrograms/dlae.htm
and click on the district your project is In.

District 1- Del Norte, Humboldt, Lake & Mendocino
Counties

District 2- Lassen, Modoc, Plumas, Shasta, Siskiyou,
Tehama & Trinity Counties

District 3- Butte, Colusa, El Dorado, Glenn, Nevada,
Placer, Sacramento, Sierra, Sutter, Yolo, & Yuba

Counties

District 4- Alameda, Contra Costa, Marin, Napa, San

Francisco, San Mateo, Santa Clara, Solano & Sonoma

Counties




DLAE OR DISTRICT ENGINEER- CONTINUED

District 5- Santa Barbara, San Benito, San Luis Obispo,
Santa Cruz & Monterey Counties

District 6- Fresno, Madera, Kings, Western Kern, &
Tulare Counties

District 7- Los Angeles & Ventura Counties

District 8- San Bernardino & Riverside Counties

District 9- Inyo, Eastern Kern & Mono Counties

District 10- Alpine, Amador, Calaveras, Mariposa,
Merced, San Joaquin, Stanislaus, & Tuolumne
Counties

District 11- Imperial & San Diego Counties

District 12- Orange County




DLAE OR DISTRICT ENGINEER- CONTINUED
http://www.dot.ca.gov/hg/LocalPrograms/dlae.htm

Local Assistance Contacts

LOCAL ASSISTANCE CONTACTS

Dist 1

District 01 Local Assistance

Suzi Theiss

1656 Union St. (95501)

P.O. Box 3700

Eureka, CA 95502-3770

Public: (707) 445-6399, FAX: (707) 441-2048, Fax 8-538-2048
Counties: Del Morte, Humbaoldt, Lake, Mendocino




DIFFERENCES BETWEEN FEDERAL FUNDS
& STATE-ONLY FUNDS

Federal State

Has to be Programmed Was Programmed
(usually) in the TIP when the project was
E-76/Obligation/ adopted
Authorization package State-only finance
Environmental letter

+~ CEQA Environmental

+ NEPA CEQA- Agency is Lead
ROW- Certification ROW- Agency self
required prior to CON certifies

funding request



ATP PROGRAMMING- STATE ONLY
FUNDING- CONTINUED

For each phase of State-only funding an
allocation has to be requested (see slides 22-26) ,
the State only Finance letter (Ex 22-C), along
with any other required back-up documentation
should also be submitted to your DLAE

If your project is fully State-only funding, the
agency self certifies that their Right-of-way

Clearances have been achieved. Question #9
Exhibit 22-N Funding Allocation Checklist.



ATP PROGRAMMING- STATE ONLY
FUNDING- CONTINUED

If your project 1s currently in the Pre-
construction phase (PE and/or ROW only) and
you will be getting SOF for these phases; if your
CON phase will be more than $1M (and you will
be coming in for future ATP funding for it), you
should assume that you will be getting Federal
funds. Therefore you MUST following the
Federal requirements for all phases

For future ATP Cycles the application will have
the State-only funding request information on 1it,
so the Award letter will indicate the type of funds
on the project.



ATP STEPS

o Programming
» Slides 17— 21

o Allocation(s)
» Slides 22-26

o Time Extension Request
» Slides 27-28

o Project Implementation
» Slides 29-48




PROJECT PROGRAMMING
(FEDERAL FUNDING)

STATE FUNDS WERE PROGRAMMED AT THE SAME
TIME THE CYCLE 1 LIST WAS ADOPTED BY THE
CTC




PROJECT SCHEDULE- STEP 1
PROGRAMMING

®

Aug Nov Feb May Aug Nov
2014 2014 2015 2015 2015 2015




PROJECT SCHEDULE- STEP 1
PROGRAMMING
Cycle 1Statewide and Small Urban & Rural ATP ]
. Projects Announced

For more programming information go to
http://www.dot.ca.gov/hg/transprog/oftmp.htm,

scrol

\

a

Programming
can take a few
weeks to 6

\

months

-

\

down to “2015 FTIP/FSTIP workshop”

b

Aug
2014

Nov
2014

Nov
2015

Feb
2015

May
2015

Aug
2015



ATP PROGRAMMING BASIC INFO

The FTIP 1s a four year statewide intermodal program
of transportation projects that is consistent with the
statewilde transportation plan and the Federal
Transportation Improvements Programs (FTIPs).

The FTIP 1s prepared by Caltrans 1n cooperation with
the Metropolitan Planning Organizations (MPOs) and
the Regional Transportation Planning Agencies
(RTPAS).

Include for each project listing:

— A description of the work,

— total project cost,

— the source/amount/year of anticipated obligations (phases);

— the responsible agency.



THE PROJECT PHASES

Permits & Environmental Studies (PA&ED) PE or

_ Preliminary
Plans, specs & estimates (PS&E) Engineering
Right-of-way (ROW) capital outlay
Support for ROW acquisition
— B
=
Construction (CON) capital outlay &‘)&

Construction Engineering (CE)



ALLOCATION OF
® Funps




PROJECT SCHEDULE- STEP 2
ALLOCATION OF FUNDS

[ Funding Allocation J

(Alloca- )| /For the Allocation Preparation

tions Schedule go to
| take [~ ‘http://www.dot.ca.gov/hg/transprog
about 2 /ctcliaison.htm
LMONNS | thare isn't an Feb, April, July, Sept
{Programm} or Nov CTC Meeting in 2015
Ing

CTC meeting schedule-;
January 21/22 2015; March 25/26 2015; May 27/28 2015; June 24/25 2015; August

26/27 2015; October 21/22 2015; December 10 2015




ATP ALLOCATIONS

The Allocation request 1s first submitted to your

DLAE. See the Local Assistance Program

Guidelines (Chapter 22 ATP) for the Allocation
request form.

We recommend submitting your Request for
Authorization (RFA) package with your Allocation
Request information.

2015 PREPARATION SCHEDULE

CALIFORNIA TRANSPORTATION COMMISSION (CTC) MEETINGS

AGENDA ITEM(S) DUE DATES

Prepared by:

OFFICE OF CTC LIAISON

DIVISION OF TRANSPORTATION PROGRAMMING
CALIFORNIA DEPARTMENT OF TRANSPORTATION
http: /fwww.dot.ca.gov/hgftransprogfctcliaison.htm

Updated:
November 2014

Local Agency

2015 California Transportation Submits Off System District Submits HQ Divisi Submit Agli:naclia
S Funds Requests, Program Off System and (4 hvisions subm Final Book ltems Due
Commission Amendments, and Time On System Final Off System and Language from HQ Divisions to
_(CTC) Extensions to Caltrans Requests to HQ On System Requests Due From HQ Office of CTC Liaison
Meeting Schedule L ivisi to Budgets Divisions to
Districts (and CTC Staff Divisions Office of CTC Ligison
for Prop 116 Rail)
DatelTime: 10:00 AM 10:00 AM 5:00 PM 10:00 AM 10:00 AM
HQ Divisions!
Location: District & CTC Funds Request email Budgets CTC Liaison CTC Liaison

Jan 22 - Sacramento Area

Mon, Nov 24, 14

Mon, Dec 1, 14

Mon, Dec 8, "14

Wed, Dec 17, '14

Fri, Dec 19, '14

March 25 - 26 - Orange County

Mon, Jan 26, 15

Mon, Feb 2, 15

Mon, Feb 9,'15

Wed, Feb 18, '15

Thu, Feb 26, '15

May 27 - 28 - Fresno Area

Mon, Mar 30, 15

Mon, Apr 6, 15

Mon, Apr 13, '15

Wed, Apr 22,'15

Thu, Apr 30, '15

June 24 - 25 -Sacramento Area

Mon, Apr 27, 15

Mon, May 4, 15

Mon, May 11, '15

Wed, May 20, '15

Thu, May 28, '15




ATP ALLOCATIONS

The “normal” process 1s to wait until your project
has been programmed in the FTIP prior to
requesting an Allocation.

If you are certain that your project’s
Programming will be completed during the 2
month Allocation Preparation time frame, you
may be allowed to submit an “at risk” allocation
request.
Normally, if the project programming isn’t completed
by the day of the CTC meeting, it will be removed

from the Vote List, and rolled to the following
meeting. Cycle 1 this isn’t a requirement.

Allocation requests are needed for each Phase of
reimbursed work (PE, R/'W & Con)




ATP ALLOCATIONS-CONTINUED

o Remember to include any documentation of
agreements with the appropriate allocation
request:

» Partnering Agreement ==
o CCC and/or CalCC agreement

» Operations & Maintenance Agreement

o When programmed funds can not be allocated in
the Programmed State Fiscal Year (SFY), then a

time extension request must be submitted to the
DLAE, for review by the CTC.
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ATP TIME EXTENSION REQUEST (12 MONTHS
MAX FOR ATP)

If your project has funding shown in 14-15 SFY
(=July 1, 2014 thru June 30, 2015) J_L

Total Totsl
Agency Froject Title Project Fund 14-15 15-16 RW CON FAED PSE
Request

ast
Los Angeles Co Willowbrook Area Ped Access Improvements to MLE MACC 5,555 3,865 3,865 3,865

Palmdale Active Transportation Program FPlan 595 595 595 595

Palmdale Ave R Complete Streets and Safe Routes 6,669 5,332 3,080 2,252 2,500 2,252 140 440

You MUST submit your Allocation request to the
District by April 28, 2015 (approx. 60 days prior
to the meeting) for inclusion in the June 24/25,
2015 CTC Meeting agenda.

If that phase of your project will not be ready for
the request by then, then you MUST submit a
Time Extension request Ex 22-B, as soon as you
realize the project will not be ready. (But no later

than April 28, 2015).




® PROJECT IMPLEMENTATION




REQUEST FOR
AUTHORIZATION
°0 (RFA)




PROJECT SCHEDULE- STEP 3
REQUEST FOR AUTHORIZATION (FEDERAL
FUNDS ONLY)

;- ™
Alloca = N
-tion RFAs
< iy take
Programm about 1
9 month*
Ing . 4
4 | | | |

Aug Nov Feb May Aug Nov
2014 2014 2015 2015 2015 2015

* Provided the RFA submittal is complete & correct



PROJECT SCHEDULE- STEP 3
REQUEST FOR AUTHORIZATION (RFA)S

You will be doing an RFA for each component
that you have requested funds for:

PASED Il
PS&FE, = PE

ROW, ROW support
CON, Con Management

Please see the Local Assistance Procedures
Manual (LAPM), Chapter 3- “Project
Authorization” for the forms and instructions

http://www.dot.ca.gov/hqg/LocalPrograms/lam/lapm.htm



PROJECT SCHEDULE- STEP 3
REQUEST FOR AUTHORIZATION (RFA)- PE

Per Chapter 3 of the LAPM

The project sponsor, as identified in the FTIP/FSTIP
1s responsible for requesting the RFAs for their
project.

For the PE phase; the request package must include,
at a minimum Exhibits 3-A, 3-E and all required
support documents.

Check with your DLAE for all requirements related
to your project



PROJECT SCHEDULE- STEP 3B

REQUEST FOR AUTHORIZATION (RFA)-
ROW

All Federally funded projects require a Right-of-
way (ROW) certification, except for Non-
Infrastructure (NI) projects.

For the ROW phase the request package must
include Exhibit 3-B & E, and 3-C, if applicable.

An approved environmental document (NEPA)
must be included with the ROW RFA.

Check with your DLAE for all requirements
related to your project



PROJECT SCHEDULE- STEP 3C
REQUEST FOR AUTHORIZATION (RFA)- CON

The federal “Authorization to Proceed” with
construction must be received prior to
advertising the contract.

For the Con phase the request package must
include Exhibit 3-D, 3-0, 12-C & D and the PS&E
package.

Check with your DLAE for all requirements
related to your project.



REQUEST FOR CONSTRUCTION
AUTHORIZATION (RFA)

Construction contracts must be awarded within 6

months of the construction allocation:

Submit Exhibit 22-A “Award Information for ATP projects” your
DLAE when the contract has been awarded

Submittal is required within 60 days of the contract award.

Projects not awarded within 4 months are reported to the CTC at
their meetings.

If 1ssues will delay the construction contract award beyond 6
months, then a time extension request must be submitted.

Construction phase must be completed within 3 years of the
construction contract award date.

If the Construction phase (including NI) will take longer than 36
months, after award of contract; at the time of Allocation, the
Commission may extend the completion deadline. The ATP
Allocation Request form asks this question.

Final invoice submitted no later than 180 days after contract
acceptance.



PosT RFA
THROUGH
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INVOICING

ATP 1s a reimbursement program, following your
first Allocation approval (and authorization for
Federal funds) you will receive an agreement
package. Once the agreement(s) have been executed
you can begin invoicing per Chapter 5 of the Local

Assistance Procedures Manual (LAPM).

For federal funds you must invoice at least every 12
months per the Inactive Projects process. (6 months

1s recommended)
http://www.dot.ca.gov/hqg/LocalPrograms/Inactiveprojects.htm



ADVERTISE & AWARD

For any phases where the project work will not be
performed by the Agency’s staff needs to follow
Chapter 10 “Consultant Selection” and Chapter 15
“Advertise and Award” of the Local Assistance

Procedures Manual (LAPM).



PROJECT CLOSEOUT

The local agency 1s responsible for preparing and
submitting to the DLAE the “Report of
Expenditures” package six (6) months after the

completion of the project, per Chapter 17 of the
Local Assistance Procedures Manual (LAPM).

Reminder- the Agency must retain it’s project documents
for 3 years after the final project payment is received.



ATP REPORTING REQUIREMENTS

As a condition of the project allocation, the
Commaission will require the implementing agency to
submit semi-annual reports, to the DLAE, on the
activities and progress made toward implementation
of the project and a final delivery report.

The purpose of the reports 1s to ensure that the
project 1s executed in a timely fashion and 1s within
the scope and budget identified when the decision
was made to fund the project.



ATP REPORTING REQUIREMENTS- CONTINUED

The Active Transportation Program will be
evaluated for its effectiveness in increasing the
use of active modes of transportation in
California. Evaluation 1s a requirement on all
infrastructure and non-infrastructure projects.

For ATP bike, pedestrian, and trail projects: the
1mplementing agency must submit before and after
pedestrian and/or bicycle counts, and an explanation of
the methodology used for conducting the counts.



ATP REPORTING REQUIREMENTS- CONTINUED
For Safe Routes to School Projects:

For each school targeted by the project or covered under
the umbrella of the project for school district(s) / region
wide project(s), the implementing agency within two (2)
months prior to and after project implementation for
both infrastructure and non-infrastructure projects
during the regular school year, the agency must collect
data on two (2) separate days within the same week,
using the Student Tally and Parent Survey forms found
on the National Center for Safe Routes to School
(NCSRTS) web site. Completed surveys and tally forms
must be submitted to the NCSRTS. Copies of the
Student Tallys and Parent Survey forms also be
submitted to CalTrans with the implementing agencies
semi1 annual reports.




ATP REPORTING REQUIREMENTS- CONTINUED

For Safe Routes to School Projects:

It 1s preferred that the data be submitted by entering the
information into the NCSRTS on-line database accessed at:
http://www.saferoutesinfo.org/data/ or by hard copy at this

address:
National Center for Safe Routes to School
Attn: Data Center
730 Martin Luther King Jr. Blvd., Suite 300
Chapel Hill, NC 27599

The hard-copy student tally and parent survey must be
submitted with a cover sheet that 1s generated by the
NCSRTS database.

For more information on The NCSRTS on-line database
submittal process, go to:
http://www.saferoutesinfo.org/resources/evaluation cover-
sheets.cfm




ATP REPORTING REQUIREMENTS- CONTINUED

Within 1 year of the project becoming operable, the
1mplementing agency must provide a final delivery report
which includes:
The scope of the completed project versus the programmed project
Before and after photos, documenting the project.
The final costs versus the approved project budget
The duration versus the schedule shown in the application
Performance outcomes versus those described in the application
Actual use of the Corp(s) versus those described in the application

This final delivery report is in addition to the Report of
Expenditures process on Slide 40.

A project 1s considered operable when the construction contract is
accepted or acquired equipment is received, or the NI activities as
complete.



ATP REPORTING REQUIREMENTS- AUDITS

Caltrans must audit a sample of ATP projects to
evaluate the performance of the project, determine
whether project costs incurred and reimbursed are
in compliance with the executed project agreement,
state and federal laws and regulations, contract
provisions, CTC guidelines, and whether project
deliverables and outcomes are consistent with the
project scope, schedule and benefits.
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NON-INFRASTRUCTURE (NI) PROCESS

Programming- same as other projects
Eligible for Requesting State-only funding

Needs a Request for Construction Allocation only-

The Environmental Certification is part of the Allocation
request package- contact your DLAE for assistance with
this. At a minimum the Request for Allocation for NI
should include Exhibit 3-R “Non-Infrastructure Project
Work Plan” (for both State-only and Federal funding)

NI work 1s funded under the Construction

component: use Exhibit 6-J PES-NI for the environmental
request on federal funded projects

Contact your DLAE for any additional requirements



SAFE ROUTES TO SCHOOL-NON-
INFRASTRUCTURE (SRTS-NI)

Consider using the Technical Assistance Resource
Center or TARC instead of reinventing the wheel.

3 Go to www.casaferoutestoschool.org

ABOUT | CONTACT US

JAWR. California Safe Routes to School pprogram of WO
' 3 . . California Active ic_n_-'i;{u-i-'u:rh:
Technical Assistance Resource Center i ne il

HOME SRTS BASICS WHAT'S HAPPENING IN CA GET ASSISTAMCE NEW TOOLS CALTRAMNS AWARDEES I

Welcome to the New Tools
California SRTS
Technmical Assistance
Resource Center

SRTS Basics

News and Events

What's Happening in CA

PowerPoint Slides Mow Available
from the SRTS TARC Non-
Infrastructure Metworking Webinar .
Thank vou to all who joined us on 2 £ f Get Assistance
the October 15 SRTS TARC Mon- =

Infrastructure Metworking Webinar.

G T | PR | T S _E BN




SRTS-NI

!

!

!

TARC CONTINUED

New Tools

California Active Communities” Safe Routes to School (SRTS) Technical Assistance Resource Center offers
a large collection of free resources to help grow Safe Routes to School programs in your community.

. : . . ONe
Special Community Considerations %@O
» Addressing California Low-I d Und d Communities in SRTS Toolkit :
ressing 1TOrMia Low-1Income an naerserve 9,\{\@
N

« California SRTS Rural Toolkit

©
C
\\{’i\é@% -

School-Specific Resources r,f\i@

» California 5RTS Tribal Toolkit

» California Pedestrian and Bicyde Safety Curriculum (4th and 5th grades)

« California 5RT5 Youth Engagement Curriculum (middle schoal)

» Crosswalk: Where the Meeds of School Principals and 5afe Routes to School Programs Intersect
General Resources

» Walk To 5chool Infographic

» California Customizable 5RTS Resources

« California SRTS Decision Maker Toolkit

« California SRTS Pedestrian and Bicyde Collision Maps




SRTS-NI TARC CONTINUED

o SRTS Basics

SRTS Basics
= SRTS Policies

SRTS Basics

= Understand 5RTS
A Safe Routes to School program is an opportunity to

= Educate Children and Parents  make walking and bicycling to school safer and more
accessible for children, including those with disabilities,
and to increase the number of children who choose to
= Engineer Safer Routes wialk and bicyde. Safe Routes to School programs can
benefit communities by enhancing children’s health,
well-being, and academic performance; easing traffic

= Make it Fun

= Partner with Enforcement

= Evaluate Your Program congestion and air quality near schools; and improving
- Gather Data community members” overall quality of life. The
information and resources here will assist with starting
= Start a Program and sustaining a range of Safe Routes to School
activities.

= Create a Plan

= Address Common Concerns Understand SRTS
= Address Equity

Learn more about California’s SRTS Program, Caltrans SRTS funding, and the 5 E's of a comprehensive SRTS

Sl program: Education, Encouragement, Engineering, Enforcement, and Evaluation.

= Sustain Your Work

= Healthy Development Start a Program

= Low-Cost SRTS Activities Get ideas for starting and building support for a SRTS Program at your school!




SRTS-NI TARC CONTINUED

Get Assistance
How Can | Get Help?

Regional Network
eglonal Networks TARC is happy to assist and support schools and

Northern California communities who are looking to build or expand a SRTS

Central Valley and Eastern program.

Sierra

How Can | Get Help?
Central/South Coast

Find out how to get assistance from TARC, including
individualized technical assistance and training.

Southern California

San Diego Safe Routes to
School Coalition

Regional Networks
Webinars

TARC has four Regional SRTS Metworks to support local SRTS non-infrastructure work. Join a Regional SRTS
MNetwork to connect and network with your peers and stay up-to-date on events and activities in your
region.

Tools

News and Events S]gn-up for E-News
Sign-up for our e-mail distribution list to stay informed on the latest resources, events, funding

PowerPoint Slides Mow Awvailable opportunities, and much more!

from the SRTS TARC Mon-
Infrastructure Netwarking Webinar .
Thank you to all who joined us on WEblnars
the October 15 SRTS TARC Non-

Infrastructure Networking Webinar. TARC hosts free webinars on topics including SRTS planning and data collection. Check here to review

The PawerPoint shides and past webinars and related material.

recording [...]

Tools

Join us for TARC 5RTS Mon- Find resources that support your work, induding customizable logos and mapping toals.




CCC AND/OR CALCC- CALIFORNIA
CONSERVATION CORP OR CA. LOCAL
CONSERVATION CORP

If the CCC and/or CalCC indicated that they
intended to partner on your project; the applicant
needs to re-contact the corp(s) prior to
Construction Allocation Request, to determine
which information they will need in order to
supply a cost estimate.

If you don’t recall if either

Indicated they would partner,
go to the “CCC & CalCC
Tracking list” on the Local

Assistance ATP website
CALCC

CALIFORNIA ASSOCIATION OF
LOCAL CONSERVATION CORPS




CCC AND/OR CALCC

To partner with CCC and/or CalCC for construction
activities:
oAn agreement must be entered into between the

Applicant and the corp(s), prior to the Construction
allocation request.

o Proof of the agreement must be submitted with the
Construction Allocation request package.

Your project may have been
selected by both Corp’s, if
they both selected the
same items, they will

have to decide which one

C ALC C will be doing the work.

CALIFORNIA ASSOCIATION OF

LOCAL CONSERVATION CORPS




CCC AND/OR CALCC

To partner with CCC and/or CalCC for construction
activities:

oIf the Corp(s) estimate is less than the engineer’s
estimate, the applicant will need to fill out a “Public

Interest Finding” form (PIF- Local Assistance Procedures
Manual Ex 12-F), and submit it with the RFA for
construction.

If the corp(s) estimate 1sn’t
less than the Engineer’s
estimate, then the corp(s)
work 1s not economically
justified for partnering

C ALC C on the project.

CALIFORNIA ASSOCIATION OF
LOCAL CONSERVATION CORPS




NEW AGENCY

If your agency currently does not have a:
State Master Agreement or
Federal Master Agreement

This means you checked box #13 on the Application
I. “General Information”

Contact your DLAE as soon as possible, as the
pre-agreement audit can take 6 months or more.



: :
Late March




California Department of Transportation :
Division of Local Assistance
Office of Active Transportation & Special Programs

1120 N Street, MS 1 a/trans
Sacramento, CA 95814

Teresa McWilliam, P.E. Office (916) 653-0328
Active Transportation Program Manager FAX (916) 653-1905
Teresa.mcwilliam@dot.ca.gov www.dot.ca.gov

CALTRANS IMPROVES MOBILITY ACROSS CALIFORNIA

California Department of Transportation
Division of Local Assistance

Office of Active Transportation & Special Programs
1120 N Street, MS 1

Sacramento, CA 95814

Kevin Atkinson, P.E.
SRTS Manager & Bike/Ped. Tech. Specialist

Kevin.atkinson@dot.ca.qgov

c :

oftrans:

Office (916) 653-6920
FAX (916) 653-1905

www.dot.ca.gov

CALTRANS IMPROVES MOBILITY ACROSS CALIFORNIA




